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Tanya:
The attached monthly progress report regarding Remedial Investigation/Feasibility
 Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
 prepared in accordance with Section XI. 48. of the Administrative Settlement
 Agreement and Order on Consent between the United States Environmental
 Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
 Parties”).
A paper copy of the attached document will be distributed to you via U.S. Mail. Please
 contact us if you have any questions or concerns regarding the information contained
 in the report.
Thank you,
Suzy
Suzy Walls | Senior Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712 
www.arcadis-us.com
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Imagine the result 


 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
Subject: 
Monthly Progress Report – June 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 


This monthly progress report has been prepared in accordance with Section XI. 48. 


of the Administrative Settlement Agreement and Order on Consent (Agreement) 


between the United States Environmental Protection Agency (USEPA), and Chevron 


Environmental Management Company for itself and on behalf of Kewanee Industries, 


Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 


"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 


entered on September 30, 2005.  The reporting period for this progress report is 


June 2015.  The progress report was prepared by ARCADIS on behalf of the Settling 


Parties.  


1. Activities Performed During the Reporting Period   


During this reporting period, the Settling Parties conducted the following RI activities: 


 Completed installation and development of monitoring wells as part of the Phase 
II Data Gaps SAP field work. 


 Submitted a field change request (FCR-07) for modifications to the installation of 
monitoring well MW-20 to USEPA on June 9, 2015.  


 Submitted a revised field change request (FCR-08) for pore-water sampling at 
proposed monitoring well location MW-13 to USEPA on June 9, 2015.  


ARCADIS U.S., Inc. 


114 Lovell Road 


Suite 202 


Knoxville 


Tennessee 37934 


Tel 865 675 6700 


Fax 865 675 6712 


www.arcadis-us.com 


Environment 


Date: 


July 15, 2015 


Contact: 


Suzanne J. Walls 


Phone: 


865.777.3502 


Email: 


Suzy.Walls@arcadis-us.com
 
Our ref: 


B0033203.0004 
 
 
 


 







 


 


2331512130 


 


Ms. Tanya Mitchell 


July 15, 2015 


Page: 


2/4 


 Submitted a field change request (FCR-09) for a sampling of existing monitoring 
well locations and parameters during Phase II groundwater sampling to USEPA 
on June 10, 2015.  


 Began Phase II groundwater sampling on June 22, 2015. 


 Received email approval of FCR-07 from USEPA for modifications to the 
installation of monitoring well MW-20 on June 17, 2015. 


 Received comments on Addendum 1 of the Data Gaps SAP and QAPP from 
USEPA on June 17, 2015. 


 Received email approval of FCR-08 from USEPA for pore-water sampling at 
proposed monitoring well location MW-13 on June 25, 2015. 


 Participated in a conference call with USEPA and NJDEP to discuss comments 
received on Addendum 1 of the Data Gaps SAP and QAPP on June 30, 2015 


2. Activities Scheduled for the Next Two Months 


The Settling Parties will conduct the following activities: 


 Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  


 Conduct a site visit to assess additional soil and sediment sample locations 
requested by NJDEP, following receipt of sample location rationales from 
NJDEP. 


 Submit revised soil and sediment sample location figures and tables, following 
receipt of the sample location rationales from NJDEP.  


 Submit revised Data Gaps SAP and QAPP addenda, following review and 
agreement of the revised figures and tables identifying soil and sediment sample 
location requests from NJDEP. 


 Begin implementation of additional soil and sediment delineation sampling, 
pending approval of the Data Gaps SAP and QAPP addenda.  


 Coordinate with the laboratory on sample analysis and sample receipt. 
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 Review and validate analytical results from the Data Gaps SAP Phase II 
groundwater sampling and additional soil and sediment delineation sampling.  


3. Problems or Schedule Delays 


A field change request for pore-water sampling was originally submitted to USEPA 


on June 9, 2015, along with a request for the required sample volumes needed for 


USEPA split samples. The field change request was approved on June 25, 2015; 


however, the Settling Parties could not order the passive diffusion bags until the 


USEPA provided the sample volumes it needed for split samples. The USEPA 


provide that information on July 1, 2015. The installation of pore-water samplers has 


been scheduled for July 15, 2015, and the tentative sampling date will occur during 


the week of August 3, 2015. The second groundwater sampling event of the Data 


Gaps SAP is also on-going. After the Settling Parties submitted the Interim Data 


Gaps Technical Memo, USEPA requested three additional monitoring wells. Two of 


these wells were located in potential bog turtle habitat and required installation of 


boardwalks to access, specialized installation methods and installation oversight by a 


bog turtle expert. New monitoring wells (MW-11, MW-12, and MW-14 through MW-


20) were sampled June 22 through 26, 2015. Existing wells are scheduled to be 


sampled the week of July 20, 2015. The delay in pore-water and groundwater 


sampling will in turn delay the preparation of the final Data Gaps 2014-2015 


Sampling Event Report originally scheduled for submittal on July 13, 2015.  


In addition, the Settling Parties submitted to the USEPA an addendum to the Data 


Gaps SAP on April 29, 2015, including sample locations USEPA and NJDEP 


requested by email of April 6, 2015 for additional delineation. The agencies provided 


comments on this document on June 17, 2015 and requested an additional 33 


sample locations.  NJDEP is preparing a rationale for each of the requested sample 


locations. Upon receipt of these rationales, ARCADIS will conduct a site assessment 


of each location to determine if the samples can be collected. In addition, ARCADIS 


will analyze the NJDEP sampling locations to determine whether the locations can be 


consolidated, re-configured or otherwise reduced, while still meeting the NJDEP 


objectives for the sampling.  ARCADIS has indicated that it will complete this process 


within two weeks of receipt of the NJDEP rationale document.  Once agreement has 


been reached on the number and location of additional samples, ARCADIS will 


resubmit revised Data Gaps SAP addenda. The overall schedule for completion of 


the Data Gaps SAP and submission of the final Data Gaps 2014-2015 Sampling 


Event Report will be reevaluated following USEPA approval of the revised Data Gaps 


SAP addenda. 
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The next monthly progress report will be submitted to the USEPA on or before 


August 17, 2015. 


Please contact me at 865.777.3502 if you have questions or comments on this 


monthly progress report. 


Sincerely, 
 
ARCADIS U.S., Inc. 
 


 
Suzanne J. Walls 
Project Manager  


Copies: 


Pete Bergeron, Chevron Environmental Management Company 


Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 


Richard T. Hughes, Esq., Jackson Walker L.L.P. 


Gary Fisher, Alcatel-Lucent USA Inc. 


Irvin Freilich, Esq., Gibbons P.C. 


Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 


Michael Draikiwicz, Novartis Pharmaceuticals Corporation 


Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 


Robert Allen, United States Fish and Wildlife Service 


Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 


Joseph T. Sodano, Green Village Fire Department 


 






